10/23/2026 - Update on Third-party certificate lifecycle management (CCM for CDN)

Milestone	Date	Status
Beta	31 Jul 2025	• Feature - Complete

LA	02 Jan 2026	• Feature - Complete
		• Customer Engagement (At Risk)
		  ◦ Customer Adoption Report
		  • Customer Adoption Metrics
		  • Total certificates - 617
		  • Certs with end-end workflow exercised - 191(200 is the exit criteria, which was met before)
		  • Dashboard
		  • Target List of Customers for Cert Lineage
		  ◦ Lineages created - 47
		  ◦ Product Management is continuing to work on customer on-boarding

GA	15 Dec 2026 (Being re-evaluated)	Overall Status: **Overall Status** **At Risk / GA date under re-evaluation** As we approach engineering readiness for GA, the Outcome Team completed a holistic product review and identified rollout and operational risks that require a GA date reassessment. Current GA target remains **15 December 2026**, but this date is being **re-evaluated** by the outcome team. --- **What Changed Since Last Week** 1. **Certificate Reference rollout will be phased** Initial enablement will be limited to **internal accounts** to gather feedback and identify issues early. 2. **Final rollout phase will occur after the November moratorium** This is to avoid potential service incidents during moratorium constraints. 3. **CCM will temporarily support Hybrid Mode (both Certificate Reference and slot files with KMI coordinates)** This aligns with rollback strategy in case issues emerge with Certificate Reference. 4. **Hybrid-mode risk remains material** While both modes are supported, there is ongoing risk of **tower channel flooding**. 5. **Outcome Team does not recommend entering GA with this risk profile.** 6. **GA date will be re-evaluated** Pending definition of measurable exit criteria for disabling hybrid mode. ---

Next Steps (Committed)

- **Outcome Team to define hybrid-mode exit criteria by 10/28**, including:
  - Representative sample set of customers on Certificate Reference
  - Adequate bake time to build production confidence
  - Ghost considerations: files loaded from disk and metadata updates
  - Certificate rotation validation
- **Outcome Leads to re-evaluate GA date (currently 15 December 2026) by 10/28** based on the above criteria.

Execution / Delivery Status

- **Feature readiness remains on track**
  - CCM component deployments targeted to complete by **31 October 2026**
  - Ghost world deployment targeted for **12 November 2026**

Leadership Takeaway

Engineering execution remains on plan for near-term deployments, but **GA readiness is now gated by the following risks -**

- Rollout concern related wrt hybrid slots - Decision by 28 October 2026
- Performance concern with certificate lineage (mentioned below) - Decision by 26 October 2026

Certificate Lineage

Status: Released
Target: 24 September 2026

Current Execution Timeline

- **26 October:** Follow-up on when to deprecate v1 API support, based on API usage data
- **30 October:** Target for P3 and P4 bug resolution

Risk: Increase in Create Lineages Response Time

A risk was raised earlier regarding increased response time for Create Lineages. Although fixes were made in September as part of P2 priority items, the response time did not improve.

The issue was ultimately traced to the dual-stack certificate lineage workflow, specifically due to two KMI calls running concurrently for the same KMI shard.

Next Steps

- The DCM team will return with data on response time improvement and potential fixes by **26 October 2026**
- Following that, the team will move into design, implementation, and testing
- The outcome team is evaluating whether this needs to be released with GA or post GA, to be done by **26 October 2026**

Certificate Referencing

Status: On track
Target: 12 November 2026 (Engineering ready)

Current Execution Timeline

- The release date for **CCM components** is **31 October 2026**
- The target Ghost release 22.7.1 remains scheduled for **12 November 2026**

Completed Milestones

- Delivery SQA has signed off on tests and approved Tower channel creation in production

---

Operational Risks

CPS SRE Risk: Retention Window

Risk: The available retention window may be insufficient.

The Pulsar team has indicated that Lighthouse DB is not FedRAMP compliant.

Mitigation: CPS SRE will pursue scraping Prometheus and populating Lighthouse DB. A CTG Compliance ticket was raised by SRE to obtain approval for the data export.

Component /Team	Completion Date	Status	Risks /Mitigation	Leadership Support Needed	Comments
Product Scope	07 Apr 2026	Complete		None	• Lead - Brian Fahey
Terraform (External Dependency)	06 Nov 2026	Delayed (1 week, doesn't impact GA)		None	• Complete support to be released by 06 Nov 2026 • Lead - Lukasz Kowalski
Object Move Tool (External Dependency)	17 Mar 2026	Complete		None	• Object Move Tool, ticket - ~~IDZ-7842~~ - Support custom CCM certificates move in Object move tool CLOSED • Lead - Sean McIntyre

Tower (External Dependency)	03 Nov 2026	On Track		None	• Production channels to be created by 3 November 2026 • Lead - Geir Nerboe
Ghost (External Dependency)	12 Nov 2026	On Track		None	• Development complete • Changes to go out with Ghost 22.7.1, world deployed on 02 Nov 2026 12 Nov 2026 • Lead - Jessica Hook / Tyler Dietz
Product Design	12 May 2026	Complete		None	• PA design signed off • Lead - Ramya Narayana Murthy
System Design	14 Aug 2026	Complete		None	• Lead - Ken Iwamoto
CCM	9 Nov 2026	On Track		None	• Cert referencing development in progress • Cert lineage released and activated • Lead - Vaios Papadimitriou
DCM	9 Nov 2026	On Track		None	• Cert referencing development in progress • Cert lineage released and activated • Lead - Vaios Papadimitriou
UX Design	28 Aug 2026	Complete		None	• Lead - Monika Pluta
Documentation	Incremental Releases	On Track		None	• Cert referencing documentation to be released with PM 26.9 • Cert lineage PM and API documentation released • Lead - Katarzyna Poreba / Jakub Podsiadlo

SRE	Incremental Releases	On Track		None	• Risk of not having adequate retention window ◦ CTG Compliance ticket raised • Lead - Tingshan Huang/ Nathan Murphree
Property Manager	27 Oct 2026	On Track		None	• Cert Lineage deployed to production, and enabled • Change for explicit promotion is scheduled to go out with PM 26.9 on 27 Oct 2026 • Lead - Saurabh Agrawal
End to end SQA	16 Nov 2026	At Risk		None	• Downstream components test setup readiness have caused testing delays, which were absorbed • Tower qualification complete for production channels to be created • End to end qualification by 9 November 2026 • Post production testing by 16 November 2026 • Lead - Gaurav Saxena